Project Schedule:

7/15- | 8/15- | 9/15- | 10/15- | 11/15- | 12/15- | 1/15- | 2/15- | 3/15- | 4/15- | 5/15- | 6/15- | 7/15- | 8/15-
Component 8/15 9/15 10/15 | 11/15 | 12/15 1/15 2/15 3/15 4/15 5/15 6/15 7/15 8/15 9/15
2008 2008 2008 2008 2008 2009 2009 2009 2009 2009 2009 2008 2009 2009

1. Review existing data
/ data gaps analysis

hydrodynamic X
sediment transport X
contaminant transport X
foodweb X

2. Model setup
hydrodynamic X
sediment transport X
contaminant transport X
foodweb* X

3. Field data collection
& analyses X

4. Model calibration
hydrodynamic
sediment transport
contaminant transport
foodweb*

5. Model validation
hydrodynamic
sediment transport
contaminant transport
foodweb

6. Run model scenarios

7. Model and results
and documentation

Anticipated
X Completed
*First phase is static application; second is dynamic application fed by output from the contaminant transport model.
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